

Agenor Professional Services provides the following service to recover and successfully complete problem projects:

- Identify Issues, Problems & Risks
 - Facilitate sessions to objectively identify the challenges the project must overcome.
 - Formally document the status of the project in terms of deliverables and their current status.
 - Review and validate all known issues and risks
 - Assess status of any internal and external dependencies
 - Construct an agreed action plan for all identified dependencies, risks and issues

- Develop Completion Estimate
 - Facilitate sessions to develop realistic estimate for completing the project initiative, involving all stakeholders and delivery functions.
 - Deliver a revised and validated approach (e.g. phases, scope, deliverables)
 - Deliver a revised set of key project metrics (project plan, costs, timescales, resource plans)

- Revalidate Project and Benefits
 - Facilitate sessions to revalidate benefits associated with the project, taking into account the revisions to the key project metrics.
 - Recommend if the project should be completed in the revised form or cancelled

- Governance
 - Secure sponsorship for revised project proposal
 - Formally establish revised baseline from which project can proceed
 - Define and agree “intensive care” approach to measurement and reporting

- Mobilisation
 - Secure required resources to execute the revised plan
 - Commence execution of project recovery plan
 - Commence measurement and reporting methods